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Fiber labeling shift

• Fiber labeling shift have been started.
• So far, 22 (out of 224) bundles are finished

• 2 persons work for half day (Mon.-Fri.)
• ~13 bundles/day

• It takes ~3 weeks to finish labeling
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Fiber labeling shift
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Fiber Attenuation Measurement
• Sampling test (~20 

bundles) will be done.

• Preparation for test was 
completed.

• It will start in next week 
and will be proceeded in 
parallel with fiber labeling.
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Fiber installation plan

• Fiber installation will be at December
• Working hour:   8:00-16:00 (Mon.-Fri.)
• Man power    :   6~7 persons/day

– Hiraide (management)
– Kurimoto, Takei, Tanaka, Yokoyama
– 3 students from Kyoto
– Of course, additional help is very welcome!

• ~20 bundles/day It takes ~2 weeks

7 persons
Satisfied RequirementSatisfied Requirement
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Fiber installation in K2K
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